DRAFT SCHEDULE
for the
Essential Fish Habitat SEIS

EFH Committee and Council participation
Revised 5/14/02 by Council/NMFS staff

Date'

Agency/Group

Action

May 15-17, 2002
Sitka

EFH Committee

Finalize fishery descriptions, review updatd
descriptions of EFH & HAPC designation
alternatives, and move initial recommendation for
HAPC site designations, discuss fishery
evaluation methodology and rationalization.

June 3-10, 2002 Council Progress report to Council, SSC approves

Dutch Harbor methodology for impacts analysis.

August 19, 2002 Council/NMFS Draft progress reports sent to committee on EFH
HCD/NMFS AFSC & HAPC designation, fishery impact assessment
staff and HAPC proposal evaluation.

August 26 or 27, 2002

EFH Committee

EFH Committee teleconference to review staff
draft reports (Alternatives, HAPC proposal
evaluation, fishery effects analysis)

September 9, 2002

Council/ NMFS
HCD/NMFS AFSC
staff

Staff reports sent to EFH Committee with
recommendations on EFH and HAPC
alternatives, proposed HAPC’s, and results of
fishery effects analysis.

September 15 - 19, 2002
Kodiak

EFH Committee

Committee meeting to review staff reports and
make recommendations for Council

September 30-October 7,
2002

Seattle

Council

Progress report to Council - Committee
recommendations to Council- Council adopts
final EFH and HAPC designation alternatives
including site specific HAPC’s, and alternatives
to mitigate the effects of fishing.

October 15, 2002 through
March 7, 2002

Council/NMFS staff
Contractor - FWEC

Effects Analysis, writing, DSEIS compilation

March 17, 2003

NMFS/Council

Preliminary Draft SEIS sent to Council and
Committee

March 24 - 27 (last week)
2003

EFH Committee

Review Preliminary Draft and make
recommendation to Council on Initial Action
(preferred alternative)

! Specified dates are no-later-than dates. Actions may be completed before these dates.




March 31 - April 8, 2003

Anchorage

Council

Initial Action: Council reviews preliminary Draft
SEIS, receives public testimony and selects
preliminary preferred alternative(s).

April-June, 2003

Council/NMFS staff
Contractor - FWEC

Make revisions as needed. Final internal review.

July 1, 2003

Council/NMFS staff
Contractor - FWEC

Complete Draft SEIS.
Print DSEIS.

July 15, 2003

NMFS-Region

Submit copies of Draft SEIS to HQ.

31, 2003

July 24, 2003 NMFS-HQ File Draft SEIS with EPA.

August 1, 2003 2 EPA Publish NOA for Draft SEIS; begin 90-day
public comment period.’

August 1 through October | Public Public comment period (92 days).

Note: A 90 day public comment period is
required by the settlement agreement (Joint
Stipulation and Order).

November 3-26, 2003

NMFS-Region
Contractor- FWEC

Summarize public comments.

Early December, 2003

EFH Committee

Review DSEIS and make final recommendations

* The following dates are specified in the Joint Stipulation and Order (Settlement Agreement
between the Plaintiffs and Defendants, December 5, 2001). Specified tasks may be accomplished sooner
than these dates, but may not be accomplished later than these dates:

June 6, 2001 - Notice of Intent to Prepare EIS Published in the Federal Register
June 6 - July 21, 2001 - Scoping Period
August 1, 2003 - Draft EIS Published

August 1 - October 31, 2003 — Draft EIS Public Comment Period
June 1, 2004 - Issuance of Final EIS
August 13, 2004 - Issuance of Record of Decision

“NMEFS will approve an FMP amendment and implementing regulations no later than 24 months
after the date of the ROD, unless the Secretary subsequently determines that such other action is no

longer necessary. “




December 8-15, 2003 * Council Final Action: Council reviews comments on
Draft SEIS, receives additional testimony, adopts
preferred alternative.

January-February, 2004 Council/NMFS Revise SEIS as needed to put in final form; draft

Contractor-FWEC FMP amendment text; draft proposed rules.

March, 2004 *

NMFS-Region

Review/sign off on proposed FMP
amendments/rule package; Final SEIS.

April 2, 2004

NMFS-Region

Submit Final SEIS to HQ.

April 8, 2004

NMFS-HQ

File Final SEIS with EPA.

April 9, 2004

Council/NMFS

Transmit proposed FMP amendments/rule
package to HQ starting formal Secretarial review
under MSA.

April 16, 2004

EPA/NMFS-HQ

EPA publishes NOA for Final SEIS beginning
public comment Final SEIS; NMFS publishes
NOA for FMP amendments beginning 60-day
public comment period on FMP amendments
required by MSA.

April 16-June 15, 2004

Public

Public comment period on Final SEIS and
proposed FMP amendments.

May 3, 2004

NMFS-HQ

Publish NOA for proposed rules to implement
FMP amendments if approved; start 45-day
comment period.

July 15, 2004 °

NMFS-HQ

Secretarial approval/disapproval decision on
FMP amendments and ROD on Final SEIS.

September 2004

NMFS-Region/HQ

Publish final implementing rules.

> An ESA consultation would likely be needed on the Council’s preferred alternative. If a
consultation were done on the preliminary preferred alternative(s), re-consultation may be necessary if the
Council’s preliminary and final actions are different.

* This assumes that the preferred alternative selected by the Council would result in FMP
amendments and implementing regulations which may not be the case.

5 The earliest a ROD could be produced is 30 days after April 16, 2004, under this schedule, but
may be after that date to accommodate MSA schedule on proposed FMP amendments. This draft schedule
is designed to culminate in a ROD and approval/disapproval decision on the same day, four weeks ahead of
the Stip-mandated date of August 13, 2004.



